

OATFIELD
17588
THE GLEBE
MANSE ROAD
THE PADDOCK
THE GARDENS
B 1345
WARE ROAD
CASTLEMAINS PLACE
CASTLEMAINS PLACE
FIDRA AVENUE
CASTLEMAINS ROAD
STATION ROAD
STATION RD DIRLETON
17278
3 x 3/0.104 HDC 11kV
17277
A 198
CASTLE PARK
Halliburton Terrace
ROAD
RUTHVEN ROAD
GYLERS ROAD
CHAPELHILL
GSS-NT5183/001 GYLERS ROAD
Dirleton - LV Cable Overlay:
KEY:
Phase 1: Station Road to village green path
Mid April to early May
Phase 2: Castle to School
Early to late May
Phase 3: Castle to Fetheray/ Oatfield
Late may to late June
Phase 4: Gylers road & Ruthven Road
Early July
Phase 5: Miscellaneous mains sections during embargo
Early to late July
Phase 6: Miscellaneous mains sections after embargo
Early to late September
Phase 7: Transfer of services
September